
 
 
 
 
 

TECHNICAL COMMITTEE MEETING 
Thursday, January 18, 2024, at 10:00 a.m. 

Meeting Location: 
At the New Metropolitan Planning Organization Towne Centre Office  

Saginaw Area Transportation Agency – SATA 
4805 Towne Centre Road Executive Two Suite #104 

Saginaw, MI  48604 
Phone: (989) 395-8544 email dmanley@satampo.org 

 
Join on your computer, mobile app or room device 

Click here to join the meeting 
Meeting ID: 295 144 472 639  

Passcode: 3qGgdJ 
Download Teams | Join on the web 

 

 Agenda  
 

I. ROLL AND INTRODUCTION OF GUESTS 
 

II. ELECTION OF OFFICERS (CHAIR AND VICE CHAIR) (Action) 
 

III. AGENDA APPROVAL (Action) 
 
IV. APPROVAL OF MINUTES (Action) 

A.  Draft Minutes of November 9, 2024 (Technical/Policy) 
 

V. PUBLIC COMMENT  
 

VI. PROJECT UPDATES (Road &Transit Agencies) 
 
VII. INFORMATION/CORRESPONDENCE 

  
VII. NEW BUSINESS 

A. Approval of Proposed FY 2023-2026 TIP Amendments & Modifications 
(Action) 

B. 2023-2026 TIP Revenue Estimates for TIP (update) 
C. Approval of Proposed FY 2023 Meeting Schedule (Action) 
D. Other 
E. Next: Thursday, February 15, 2024, at 10:00 a.m. (at SATA Office) 

  
VIII.  ADJOURNMENT 

 
(Social distancing and mask wearing is welcomed) 

mailto:dmanley@satampo.org
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MTA0ZTRkYmYtNDQ3Ni00N2YyLWE0OTEtMzI4YjAzNjkyYjRh%40thread.v2/0?context=%7b%22Tid%22%3a%22bed1343b-2e58-47cc-89ad-c998283b169b%22%2c%22Oid%22%3a%2227db5235-303e-402f-bd5a-2d0d937c1219%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting


                                                                                                                                   
SAGINAW AREA TRANSPORTATION AGENCY -SATA  

DRAFT 
TECH/POLICY COMMITTEE  

MINUTES  
Thursday November 9, 2023 

10:00 a.m. 
 

 
Chair Travis Hare opened the meeting at 10:12 a.m. 

   
I. ROLL AND INTRODUTION OF GUESTS 

 
 Representing:   Voting Members Present:  
 SCRC     Dan Armentrout  
 City of Saginaw    Beth London 

City of Saginaw    Travis Hare 
 EMCOG    Cody Brodrie  

STARS    Dennis McDonagh 
City of Zilwaukee    Mary Bourbina  
SCRC      Nick Hornak 
MDOT – SPS    Richard Bayus  
City of Frankenmuth   Bridget Smith (elect.) 
MDOT-SPS    Lindsey Dowswell (elect.) 
 
Staff Present: 
Demetra M. Manley, Executive Director  

 
II. AGENDA APPROVAL (Action) 

 
Motion made by Armentrout, seconded by Bourbina, to approve the 
agenda adding item (D. Other) under new business. 
   
   Ayes all. Opposed none.  Motion carried. 
 

III. PUBLIC HEARING (Action) 
 
A. Proposed Amendments of the SATA 2023-2026 Transportation 

Improvement Program.  The amendments are addressed under New 
Business Action Item (A. New Business). 

 
 Motion made by Hare, seconded by Brodie, to open the public hearing at 

10:14 a.m. 
 
   Ayes all.  Opposed none.  Motion carried.  
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IV. PUBLIC COMMENT 
 
 None brought before the committee. 
 
V.       Approval of draft meeting minutes (Action) 
 
        Motion made by Hare, seconded by Bodrie, to approve the draft October 

28, 2023, Policy and October 19, 2023 Technical minutes as presented.   
 
   Ayes all. Opposed none.  Motion carried. 
 
VI. PROJECTS UPDATES 

 
Dan Armentrout – Saginaw County Road Commission, Travis Hare– City 
of Saginaw, Dennis McDonough, provided project updates. 

 
   VIII.       NEW BUSINESS 
 

 Approval of Proposed FY 2023-2026 TIP Amendments & Modifications List 
(Action)  

           
  SCRC    

    
1. FY2024 SCRC JN220131 CON new traffic safety project Dixie Highway to 

Burt signal modernization $405,000 federal, $45,000 local., $450,000 total 
cost. 
 

2. FY2024 SCRC JN220131 PE new traffic safety project Dixie Highway to 
Burt signal modernization $22,500 federal, $22,500 local, $45,000 total cost. 
  

3. FY2025 SCRC JN219891 new project Sheridan Road at Curtis Road 
construct new roundabout at the intersection $741,960 federal, $82,440 local, 
$824,400 total cost. 
 

CITY OF SAGINAW 
 

1. FY2025 City of Saginaw JN220129 new project road safety audit E. Genessee 
Avenue to Hess Avenue $20,000 federal. $5,000 local. $25,000 total cost. 
 

STARS 
 

1. FY2024 STARS JN219861 new project 5510 new freedom mobility 
management $120,000, Federal $30,000 state, $150,000 total cost.  
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Motion made by Armentrout, supported by London, to approve the attached 
2023/2026 TIP Amendments/Modification/Jobnet Pending Project Report as 
presented.   
 
  Ayes all.  Opposed none. Motion carried.  

 
 Motion made by Bodrie, supported by London, to close the public 

hearing at 10:12 a.m.   
 

 Ayes all. Opposed none. Motion carried.  
 
 C. Next Policy Meeting: Joint Technical and Policy Thursday, December  

      14, 2023, at 10:00 a.m. STARS Boardroom.  
 
D.  Other - Tittabawassee Township Discussion: Monday, December 4,  
      2023, at 1:00 p.m. 
 

 Small Urban meeting Thursday, December 14, 2023, at 9:30 a.m. at 
STARS including Frankenmuth and Freeland Townships STARS 
boardroom.  

 
IX.  ADOURMENT 
 

 There being no further SATA Policy and Technical Committee business 
meeting adjourned by Chair Travis Hare at 10:22 a.m.  

 
  Ayes all.  Opposed none.  Motion carried.  



Proposed TIP Amendments 08/03/2023

City of Saginaw 
2023-2026 TIP

Road Limits Description Length Federal Carbon Reduction State Local Other Total Notes
2023

Mackinaw Street Congress to Alexander Reconstruction 0.63 1,328,141$   521,859$  675,000$      2,525,000$   
S. Jefferson Avenue Hoyt to Janes Reconstruction 0.31 1,032,000$   368,000$  550,000$      1,950,000$   
Sheridan Avenue Treanor to Hess Rehabilitation 0.5 518,000$      240,000$                  292,000$  550,000$      1,600,000$   AC $240,000 Carbon Reduction Funds from 2024. Other is Non-Participating
17th Street Walnut to Janes Reconstruction 0.37 550,000$      450,000$  850,000$      1,850,000$   

3,428,141$   

2024
S. Wheeler Street W. Michigan to Gratiot (M-46) Reconstruction 1 994,000$      756,000$  1,750,000$   3,500,000$   Other is Non-Participating
Sheridan Avenue ACC from 2023 Rehabilitation 0 -$               240,000$                  -$           -$               240,000$      ACC $240,000 Carbon Reduction Funds

2025
Hess Avenue S. Jefferson to Sheridan Reconstruction 0.5 1,015,000$   435,000$  500,000$      1,950,000$   Other is Non-Participating

2026
Perkins Street Genesee to 17th Reconstruction 0.62 1,068,500$   431,500$  550,000$      2,050,000$   Other is Non-Participating





Total 
Estimated

Amount

Fed 
Estimated

Amount

State 
Estimated

Amount

10/12/2023

1 of 3

Public

207382 4.052 $4,347 $4,830 08/24/2023 03/01/202410/10/2023$483 Pending09/06/2023 N/A07/17/2023$5,790,000.00

207382 4.052 $834,624 $927,360 08/24/2023 03/01/202402/02/2024$92,736 Pending09/06/2023 N/A07/17/2023$5,790,000.00

3.443 $1,449 $1,610 08/24/2023 04/05/202410/10/2023$161 Pending09/06/2023 N/A08/10/2022$0.00

3.443 $120,267 $133,630 08/24/2023 04/05/202403/08/2024$13,363 Pending09/06/2023 N/A08/10/2022$0.00

207398 1.358 $5,072 $5,635 08/24/2023 12/01/2023$564 Pending09/06/2023 N/A07/17/2023$35,000.00

218827 0.000 $472,000 $590,000 09/30/2024$118,000 PendingN/A$590,000.00

218828 0.000 $1,344,000 $1,680,000 09/30/2024$336,000 PendingN/A$1,680,000.00

219502 57.279 $9,000 $9,000 08/24/2023 01/10/202510/05/2023$0 PendingN/A$1,105,000.00

219502 57.279 $8,998 $69,000 08/31/2023 01/10/202511/15/2024$60,002 PendingN/A$1,105,000.00

219561 0.000 $50,646 $63,307 09/28/2023 09/30/2024$12,661 PendingN/A$63,307.00

207383

207383

$2,850,403 $3,484,372$633,970

ALL PROJECT SEARCH - STANDARD REPORT

Fiscal Year(s) :  2024, 2025, 2026 
Page:

Date:

S/TIP 
Cycle

Job Type Local Fed 
Approval

Date

Project
Name

Job # Actual
Let Date

Schedule 
Let Date

Actual
Obligation

Date

Schedule
Obligation

Date

Federal
Amendment

Type

County Length Primary
Work Type

Fund 
Source

Responsible
Agency

Project
Description

FHWA
Approval

Date

CommentsTotal Job Cost  
Incl  Non LAP

FTA
Approval

Date

S/TIP 
Status

Action 
Approval

Date

Action 
Type

S/TIP Line items

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Permanent 
pavement 
marking 
application on 
trunklines in 
Bay Region

PE 23-26 HSIPRegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Permanent 
pavement 
marking 
application on 
trunklines in 
Bay Region

CON 23-26 HSIPRegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Special 
pavement 
marking 
application on 
trunklines in 
Bay Region

PE 23-26 HSIPRegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Special 
pavement 
marking 
application on 
trunklines in 
Bay Region

CON 23-26 HSIPRegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Pavement 
marking 
retroreflectivity 
readings on 
trunklines in 
Bay Region

CON 23-26 HSIPRegionwide Admin 
Modification

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1305-bus 
stop 
improvements

FY2024 
section 5339

NI 23-26 5339 Phase AddedTransit 
Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1104-40 
foot  and 
greater 
replacement 
bus with or 
without lift

FY2024 
section 5339

NI 23-26 5339 Phase AddedTransit 
Capital

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Midland MDOT Traffic Safety Non-freeway 
Signing

PE 23-26 STGTSCWide

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Midland MDOT Traffic Safety Non-freeway 
Signing

CON 23-26 STGTSCWide

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1103-35-
39 foot 
replacement 
bus with or 
without lift

FY2023 35-39 
foot 
replacement 
bus

NI 23-26 5307 Phase AddedTransit 
Capital

S/TIP Line items

Transit Capital

Local 
Estimated

Amount

Programmed2024 $0

Programmed2024 $0

2024 $0

2024 $0

Programmed2024 $0

Programmed2024 $0

Programmed2024 $0

Programmed2024 $0

Programmed2025 $0

Programmed2024 $0

Abandoned

Abandoned

$0

Classification:

Phase
Status

Fiscal
Year

MPO Limits S/TIP 
Exempt

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

areawide

areawide

M-30 Signing

M-30 Signing

areawide

GPA Type Subtotals:

PhaseACC
Year(s)

AC/
ACC



Total 
Estimated

Amount

Fed 
Estimated

Amount

State 
Estimated

Amount

Total Job Phases Reported:

Preferences:

13

2024, 2025, 2026

Standard

Pending

10/12/2023

2 of 3

Public

219458 0.000 $796,004 $995,005 09/30/2024$199,001 PendingN/A09/21/2023$995,005.00

219861 0.000 $106,619 $133,274 09/30/2024$26,655 PendingN/A10/11/2023$133,274.00

218335 8.838 $523,908 $523,908 01/08/202710/01/2024$0 PendingN/A08/31/2023$3,536,379.00

$902,623 $1,128,279$225,656

$523,908 $523,908$0

$4,276,934 $5,136,559$859,626

ALL PROJECT SEARCH - STANDARD REPORT

Fiscal Year(s) :  2024, 2025, 2026 
Page:

Date:

S/TIP 
Cycle

Job Type Local Fed 
Approval

Date

Project
Name

Job # Actual
Let Date

Schedule 
Let Date

Actual
Obligation

Date

Schedule
Obligation

Date

Federal
Amendment

Type

County Length Primary
Work Type

Fund 
Source

Responsible
Agency

Project
Description

FHWA
Approval

Date

CommentsTotal Job Cost  
Incl  Non LAP

FTA
Approval

Date

S/TIP 
Status

Action 
Approval

Date

Action 
Type

Transit Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1201-
admin/mainte
nance facility 
construction

FY2023 
section 5307 
administration 
maintenance 
facility 
construction

NI 23-26 5307 GPA over or 
over 25%

Transit 
Capital

Admin 
Modification

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1103-35-
39 foot 
replacement 
bus with or 
without lift

FY2024 Transit 
Capital 5339 
CFT Bus and 
Bus Facilities

NI 23-26 5339 GPA over or 
over 25%

Transit 
Capital

Admin 
Modification

Transit Capital

Trunkline Traffic Operations And Safety

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety TSC areawide 
- I-675 
Freeway 
Signing 
Engineering, 
Design and 
Upgrade

PE 23-26 NHGI-675 S Admin 
Modification

Trunkline Traffic Operations And Safety

Grand Total:

Job Phase(s) highlighted  in yellow  are delayed to future S/TIP cycle  

Report Format: 

FISCAL Year(s):

MPO/Non-MPO: Saginaw Area Transportation Agency (Saginaw)

County: ALL

Prosperity Region: ALL

MDOT Region: ALL

STIP Cycle: Fiscal Year 2023 - Fiscal Year 2026

STIP Status:
(A - Approved, P - Pending)

Job Type: Trunkline, Local, Multi-Modal

Phase Type: ALL

Local 
Estimated

Amount

Programmed2024 $0

Programmed2024 $0

Programmed2025 $0

$0

$0

$0

Classification:

Phase
Status

Fiscal
Year

MPO Limits S/TIP 
Exempt

areawide

areawide

GPA Type Subtotals:

TSC areawide

GPA Type Subtotals:

PhaseACC
Year(s)

AC/
ACC



Total 
Estimated

Amount

Fed 
Estimated

Amount

State 
Estimated

Amount

Template:
Finance System:

RTF:
Include S/TIP Exempt:

Include Delayed to Future S/TIP Cycle:

Trunkline - ALL, Local - ALL, Multi-Modal - ALL

No
Yes

10/12/2023

3 of 3

Public

ALL PROJECT SEARCH - STANDARD REPORT

Fiscal Year(s) :  2024, 2025, 2026 
Page:

Date:

S/TIP 
Cycle

Job Type Local Fed 
Approval

Date

Project
Name

Job # Actual
Let Date

Schedule 
Let Date

Actual
Obligation

Date

Schedule
Obligation

Date

Federal
Amendment

Type

County Length Primary
Work Type

Fund 
Source

Responsible
Agency

Project
Description

FHWA
Approval

Date

CommentsTotal Job Cost  
Incl  Non LAP

FTA
Approval

Date

S/TIP 
Status

Action 
Approval

Date

Action 
Type

Phase Status: ALL
(AP - Programmed, AC - Active, CP - Completed)

(Active - Obligated)

Amendment Type: ALL
Trunkline - ALL, Local - ALL, Multi-Modal - ALL

ALL

Local 
Estimated

Amount

Classification:

Phase
Status

Fiscal
Year

MPO Limits S/TIP 
Exempt

PhaseACC
Year(s)

AC/
ACC



 
 
 

Saginaw Area Transportation Agency – SATA 
4805 Towne Centre Road Executive Two Suite 104 

Saginaw, MI  48604 
Phone 989-395-8544 email: dmanley@satampo.org 

 
Memo 

 
DATE:            November 3, 2023  
 
TO:  SATA- Technical Committee Members 
  Policy Committee Members 
 
FROM: Demetra Manley, Executive Director 
 
RE: Proposed TIP Amendments/Modifications FY2023 - 2026 
 
The following amendments of the FY 2023-2026 have been requested.  They are being 
submitted for your review and recommendations. Administrative modifications that 
involved minor costs changes or correction do not require committee approval and that 
there may be changes to this list prior to or during the meeting. 
 

    SCRC    
    

1. FY2024 SCRC JN220131 CON new traffic safety project Dixie Highway to 
Burt signal modernization $405,000 federal, $45,000 local., $450,000 total 
cost. 
 

2. FY2024 SCRC JN20131 PE new traffic safety project Dixie Highway to Burt 
signal modernization $22,000 federal, $22,500 local, $45,000 total cost. 
  

3. FY2025 SCRC JN219891 new project round about $741,960 federal, $82,440 
local, $824,400 total cost. 
 

CITY OF SAGINAW 
 

1. FY2025 City of Saginaw JN220129 new project road safety audit E. Genessee 
Avenue to Hess Avenue $20,000 federal. $5,000 local. $25,000 total cost. 
 

STARS 
 

1. FY2024 STARS JN219861 new project 5510 new freedom mobility 
management $120,000, Federal $30,000 state, $150,000 total cost.  
 

mailto:dmanley@satampo.org


Total 
Estimated

Amount

Fed 
Estimated

Amount

State 
Estimated

Amount

11/05/2023

1 of 3

Public

202639 19.342 $92,000 $92,000 06/23/2022 01/06/202311/10/2022$0 Pending09/16/2022 N/A04/21/2021$266,370.92

207382 4.052 $4,347 $4,830 08/24/2023 03/01/202410/31/2023$483 Pending09/06/2023 N/A07/17/2023$5,790,000.00

207382 4.052 $834,624 $927,360 08/24/2023 03/01/202402/02/2024$92,736 Pending09/06/2023 N/A10/25/2023$5,790,000.00

3.443 $1,449 $1,610 08/24/2023 04/05/202410/10/2023$161 Pending09/06/2023 N/A08/10/2022$0.00

3.443 $120,267 $133,630 08/24/2023 04/05/202403/08/2024$13,363 Pending09/06/2023 N/A08/10/2022$0.00

207398 1.358 $5,072 $5,635 08/24/2023 12/01/2023$564 Pending09/06/2023 N/A07/17/2023$35,000.00

218769 0.000 $1,651,200 $2,064,000 03/23/2023 09/29/2023$412,800 PendingN/A$4,294,000.00

218769 0.000 $1,784,000 $2,230,000 03/23/2023 09/29/2023$446,000 PendingN/A$4,294,000.00

218774 0.000 $84,480 $105,600 03/23/2023 09/29/2023$21,120 PendingN/A$5,159,700.00

218774 0.000 $528,000 $660,000 03/23/2023 09/29/2023$132,000 PendingN/A$5,159,700.00

218774 0.000 $80,080 $100,100 03/23/2023 09/29/2023$20,020 PendingN/A$5,159,700.00

207383

207383

ALL PROJECT SEARCH - STANDARD REPORT

Fiscal Year(s) :  2023, 2024, 2025, 2026 
Page:

Date:

S/TIP 
Cycle

Job Type Local Fed 
Approval

Date

Project
Name

Job # Actual
Let Date

Schedule 
Let Date

Actual
Obligation

Date

Schedule
Obligation

Date

Federal
Amendment

Type

County Length Primary
Work Type

Fund 
Source

Responsible
Agency

Project
Description

FHWA
Approval

Date

CommentsTotal Job Cost  
Incl  Non LAP

FTA
Approval

Date

S/TIP 
Status

Action 
Approval

Date

Action 
Type

S/TIP Line items

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Genesee MDOT Traffic Safety Non-freeway 
Signing 
Replacement

CON 23-26 STG Phase DelayedM-13 Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Permanent 
pavement 
marking 
application on 
trunklines in 
Bay Region

PE 23-26 HSIPRegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Permanent 
pavement 
marking 
application on 
trunklines in 
Bay Region

CON 23-26 HSIP,VRURegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Special 
pavement 
marking 
application on 
trunklines in 
Bay Region

PE 23-26 HSIPRegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Special 
pavement 
marking 
application on 
trunklines in 
Bay Region

CON 23-26 HSIPRegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Pavement 
marking 
retroreflectivity 
readings on 
trunklines in 
Bay Region

CON 23-26 HSIPRegionwide Admin 
Modification

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1103-35-
39 foot 
replacement 
bus with or 
without lift

FY2023 5339 
SP1208 facility 
improvements

NI 23-26 5339Transit 
Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1206-Bus 
terminal 
facility 
improvements

FY2023 5339 
SP1208 facility 
improvements

NI 23-26 5339Transit 
Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1404-
computers 
(hardware 
and software)

FY2023 
section 5339 
bus and bus 
facilities

NI 23-26 5339Transit 
Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1105-van 
replacement, 
any size with 
or without lift

FY2023 
section 5339 
bus and bus 
facilities

NI 23-26 5339Transit 
Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1408-
maintenance 
equipment 
(hoists, tools, 
etc.)

FY2023 
section 5339 
bus and bus 
facilities

NI 23-26 5339Transit 
Capital

Local 
Estimated

Amount

Programmed2023 $0

Programmed2024 $0

Programmed2024 $0

2024 $0

2024 $0

Programmed2024 $0

Programmed2023 $0

Programmed2023 $0

Programmed2023 $0

Programmed2023 $0

Programmed2023 $0

Abandoned

Abandoned

Classification:

Phase
Status

Fiscal
Year

MPO Limits S/TIP 
Exempt

M-13 Non-
Freeway 
Signing 
Update

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

areawide

areawide

areawide

areawide

areawide

PhaseACC
Year(s)

AC/
ACC



Total 
Estimated

Amount

Fed 
Estimated

Amount

State 
Estimated

Amount

Total Job Phases Reported: 17

11/05/2023

2 of 3

Public

218774 0.000 $1,784,000 $2,230,000 03/23/2023 09/29/2023$446,000 PendingN/A$5,159,700.00

218774 0.000 $1,651,200 $2,064,000 03/23/2023 09/29/2023$412,800 PendingN/A$5,159,700.00

218827 0.000 $472,000 $590,000 09/30/2024$118,000 PendingN/A$590,000.00

218828 0.000 $1,344,000 $1,680,000 09/30/2024$336,000 PendingN/A$1,680,000.00

69.799 $2,266 $2,769 09/28/2023 08/09/202306/28/2023$503 10/24/2023 N/A06/29/2023$589,070.24

219502 57.279 $9,000 $9,000 08/24/2023 01/10/202510/05/2023$0 Pending10/24/2023 N/A$1,105,000.00

219502 57.279 $8,998 $69,000 08/31/2023 01/10/202511/15/2024$60,002 Pending10/24/2023 N/A$1,105,000.00

219891 0.120 $741,960 $824,400 08/24/2023 02/07/202512/13/2024$0 PendingN/A$1,030,500.00

220129 2.214 $20,000 $25,000 10/31/2024$0 PendingN/A$25,000.00

220131 $22,500 $45,000 03/01/202411/03/2023$0 PendingN/A$562,500.00

220131 $405,000 $450,000 03/01/202401/05/2024$0 PendingN/A$562,500.00

218985

$11,646,443 $14,313,934$2,512,552

$11,646,443 $14,313,934$2,512,552

ALL PROJECT SEARCH - STANDARD REPORT

Fiscal Year(s) :  2023, 2024, 2025, 2026 
Page:

Date:

S/TIP 
Cycle

Job Type Local Fed 
Approval

Date

Project
Name

Job # Actual
Let Date

Schedule 
Let Date

Actual
Obligation

Date

Schedule
Obligation

Date

Federal
Amendment

Type

County Length Primary
Work Type

Fund 
Source

Responsible
Agency

Project
Description

FHWA
Approval

Date

CommentsTotal Job Cost  
Incl  Non LAP

FTA
Approval

Date

S/TIP 
Status

Action 
Approval

Date

Action 
Type

S/TIP Line items

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1206-Bus 
terminal 
facility 
improvements

FY2023 
section 5339 
bus and bus 
facilities

NI 23-26 5339Transit 
Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1103-35-
39 foot 
replacement 
bus with or 
without lift

FY2023 
section 5339 
bus and bus 
facilities

NI 23-26 5339Transit 
Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1305-bus 
stop 
improvements

FY2024 
section 5339

NI 23-26 5339Transit 
Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1104-40 
foot  and 
greater 
replacement 
bus with or 
without lift

FY2024 
section 5339

NI 23-26 5339Transit 
Capital

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Arenac MDOT Road Capital 
Preventive 
Maintenance

Asphalt Crack 
Treatment

PE 23-26 ST This is a Fixed 
Price Variable 
Scope (FPVS) 
project.

Areawide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Midland MDOT Traffic Safety Non-freeway 
Signing

PE 23-26 STGTSCWide

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Midland MDOT Traffic Safety Non-freeway 
Signing

CON 23-26 STGTSCWide

Local Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
County

Traffic Safety Roundabout CON 23-26 HRRR Phase AddedSheridan Rd

Local Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw Traffic Safety Road Safety 
Audit for VRU

EPE 23-26 HSIPE Genesee 
Ave

Local Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
County

Traffic Safety Signal 
Modernization

PE 23-26 HSIP Phase AddedDixie Hwy at Burt Road

Local Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
County

Traffic Safety Signal 
Modernization

CON 23-26 HSIP Phase AddedDixie Hwy at Burt Road

S/TIP Line items

Grand Total:

Job Phase(s) highlighted  in yellow  are delayed to future S/TIP cycle  

Local 
Estimated

Amount

Programmed2023 $0

Programmed2023 $0

Programmed2024 $0

Programmed2024 $0

2023 $0 Pending

Programmed2024 $0

Programmed2025 $0

Programmed2025 $82,440

Programmed2025 $5,000

Programmed2024 $22,500

Programmed2024 $45,000

Abandoned

$154,940

$154,940

Classification:

Phase
Status

Fiscal
Year

MPO Limits S/TIP 
Exempt

areawide

areawide

areawide

areawide

M-46, M-52, 
M-57, & M-13: 
52.358 Lane 
Miles

M-30 Signing

M-30 Signing

at Curtis Road

Janes Avenue 
to Hess 
Avenue in the 
City of 
Saginaw

GPA Type Subtotals:

PhaseACC
Year(s)

AC/
ACC



Total 
Estimated

Amount

Fed 
Estimated

Amount

State 
Estimated

Amount

Preferences:

Template:
Finance System:

RTF:
Include S/TIP Exempt:

Include Delayed to Future S/TIP Cycle:

2023, 2024, 2025, 2026

Standard

Pending

Trunkline - ALL, Local - ALL, Multi-Modal - ALL

Yes
Yes

11/05/2023

3 of 3

Public

ALL PROJECT SEARCH - STANDARD REPORT

Fiscal Year(s) :  2023, 2024, 2025, 2026 
Page:

Date:

S/TIP 
Cycle

Job Type Local Fed 
Approval

Date

Project
Name

Job # Actual
Let Date

Schedule 
Let Date

Actual
Obligation

Date

Schedule
Obligation

Date

Federal
Amendment

Type

County Length Primary
Work Type

Fund 
Source

Responsible
Agency

Project
Description

FHWA
Approval

Date

CommentsTotal Job Cost  
Incl  Non LAP

FTA
Approval

Date

S/TIP 
Status

Action 
Approval

Date

Action 
Type

Report Format: 

FISCAL Year(s):

MPO/Non-MPO: Saginaw Area Transportation Agency (Saginaw)

County: ALL

Prosperity Region: ALL

MDOT Region: ALL

STIP Cycle: Fiscal Year 2023 - Fiscal Year 2026

STIP Status:
(A - Approved, P - Pending)

Job Type: Trunkline, Local, Multi-Modal

Phase Type: ALL

Phase Status: ALL
(AP - Programmed, AC - Active, CP - Completed)

(Active - Obligated)

Amendment Type: ALL
Trunkline - ALL, Local - ALL, Multi-Modal - ALL

ALL

Local 
Estimated

Amount

Classification:

Phase
Status

Fiscal
Year

MPO Limits S/TIP 
Exempt

PhaseACC
Year(s)

AC/
ACC



Total 
Estimated

Amount

Fed 
Estimated

Amount

State 
Estimated

Amount

11/02/2023

1 of 2

Public

207382 4.052 $4,347 $4,830 08/24/2023 03/01/202410/31/2023$483 Pending09/06/2023 N/A07/17/2023$5,790,000.00

207382 4.052 $834,624 $927,360 08/24/2023 03/01/202402/02/2024$92,736 Pending09/06/2023 N/A10/25/2023$5,790,000.00

3.443 $1,449 $1,610 08/24/2023 04/05/202410/10/2023$161 Pending09/06/2023 N/A08/10/2022$0.00

3.443 $120,267 $133,630 08/24/2023 04/05/202403/08/2024$13,363 Pending09/06/2023 N/A08/10/2022$0.00

207398 1.358 $5,072 $5,635 08/24/2023 12/01/2023$564 Pending09/06/2023 N/A07/17/2023$35,000.00

218827 0.000 $472,000 $590,000 09/30/2024$118,000 PendingN/A$590,000.00

218828 0.000 $1,344,000 $1,680,000 09/30/2024$336,000 PendingN/A$1,680,000.00

219502 57.279 $9,000 $9,000 08/24/2023 01/10/202510/05/2023$0 Pending10/24/2023 N/A$1,105,000.00

219502 57.279 $8,998 $69,000 08/31/2023 01/10/202511/15/2024$60,002 Pending10/24/2023 N/A$1,105,000.00

219891 0.120 $741,960 $824,400 08/24/2023 02/07/202512/13/2024$0 PendingN/A$1,030,500.00

219871 0.000 $600,000 $750,000 09/30/2024$150,000 PendingN/A10/26/2023$750,000.00

207383

207383

$3,541,717 $4,245,465$621,309

ALL PROJECT SEARCH - STANDARD REPORT

Fiscal Year(s) :  2024, 2025, 2026 
Page:

Date:

S/TIP 
Cycle

Job Type Local Fed 
Approval

Date

Project
Name

Job # Actual
Let Date

Schedule 
Let Date

Actual
Obligation

Date

Schedule
Obligation

Date

Federal
Amendment

Type

County Length Primary
Work Type

Fund 
Source

Responsible
Agency

Project
Description

FHWA
Approval

Date

CommentsTotal Job Cost  
Incl  Non LAP

FTA
Approval

Date

S/TIP 
Status

Action 
Approval

Date

Action 
Type

S/TIP Line items

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Permanent 
pavement 
marking 
application on 
trunklines in 
Bay Region

PE 23-26 HSIPRegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Permanent 
pavement 
marking 
application on 
trunklines in 
Bay Region

CON 23-26 HSIP,VRURegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Special 
pavement 
marking 
application on 
trunklines in 
Bay Region

PE 23-26 HSIPRegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Special 
pavement 
marking 
application on 
trunklines in 
Bay Region

CON 23-26 HSIPRegionwide Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Traffic Safety Pavement 
marking 
retroreflectivity 
readings on 
trunklines in 
Bay Region

CON 23-26 HSIPRegionwide Admin 
Modification

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1305-bus 
stop 
improvements

FY2024 
section 5339

NI 23-26 5339Transit 
Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1104-40 
foot  and 
greater 
replacement 
bus with or 
without lift

FY2024 
section 5339

NI 23-26 5339Transit 
Capital

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Midland MDOT Traffic Safety Non-freeway 
Signing

PE 23-26 STGTSCWide

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Midland MDOT Traffic Safety Non-freeway 
Signing

CON 23-26 STGTSCWide

Local Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
County

Traffic Safety Roundabout CON 23-26 HRRR Phase AddedSheridan Rd

S/TIP Line items

Transit Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1801-
preventative 
maintenance

FY2024 
section 5307 
CTF Urbanized 
formula

NI 23-26 5307 GPA over or 
over 25%

Transit 
Capital

Admin 
Modification

Local 
Estimated

Amount

Programmed2024 $0

Programmed2024 $0

2024 $0

2024 $0

Programmed2024 $0

Programmed2024 $0

Programmed2024 $0

Programmed2024 $0

Programmed2025 $0

Programmed2025 $82,440

Programmed2024 $0

Abandoned

Abandoned

$82,440

Classification:

Phase
Status

Fiscal
Year

MPO Limits S/TIP 
Exempt

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

All trunkline 
routes of 
SMATS MPO

areawide

areawide

M-30 Signing

M-30 Signing

at Curtis Road

GPA Type Subtotals:

areawide

PhaseACC
Year(s)

AC/
ACC



Total 
Estimated

Amount

Fed 
Estimated

Amount

State 
Estimated

Amount

Total Job Phases Reported:

Preferences:

Template:
Finance System:

RTF:
Include S/TIP Exempt:

Include Delayed to Future S/TIP Cycle:

11

2024, 2025, 2026

Standard

Pending

Trunkline - ALL, Local - ALL, Multi-Modal - ALL

No
Yes

11/02/2023

2 of 2

Public

$600,000 $750,000$150,000

$4,141,717 $4,995,465$771,309

ALL PROJECT SEARCH - STANDARD REPORT

Fiscal Year(s) :  2024, 2025, 2026 
Page:

Date:

S/TIP 
Cycle

Job Type Local Fed 
Approval

Date

Project
Name

Job # Actual
Let Date

Schedule 
Let Date

Actual
Obligation

Date

Schedule
Obligation

Date

Federal
Amendment

Type

County Length Primary
Work Type

Fund 
Source

Responsible
Agency

Project
Description

FHWA
Approval

Date

CommentsTotal Job Cost  
Incl  Non LAP

FTA
Approval

Date

S/TIP 
Status

Action 
Approval

Date

Action 
Type

Transit Capital

Grand Total:

Job Phase(s) highlighted  in yellow  are delayed to future S/TIP cycle  

Report Format: 

FISCAL Year(s):

MPO/Non-MPO: Saginaw Area Transportation Agency (Saginaw)

County: ALL

Prosperity Region: ALL

MDOT Region: ALL

STIP Cycle: Fiscal Year 2023 - Fiscal Year 2026

STIP Status:
(A - Approved, P - Pending)

Job Type: Trunkline, Local, Multi-Modal

Phase Type: ALL

Phase Status: ALL
(AP - Programmed, AC - Active, CP - Completed)

(Active - Obligated)

Amendment Type: ALL
Trunkline - ALL, Local - ALL, Multi-Modal - ALL

ALL

Local 
Estimated

Amount

$0

$82,440

Classification:

Phase
Status

Fiscal
Year

MPO Limits S/TIP 
Exempt

GPA Type Subtotals:

PhaseACC
Year(s)

AC/
ACC



 
 
 

Saginaw Area Transportation Agency – SATA 
4805 Towne Centre Road Executive Two Suite 104 

Saginaw, MI  48604 
Phone 989-395-8544 email: dmanley@satampo.org 

 
Memo 

 
DATE:            January 8, 2024  
 
TO:  SATA- Technical Committee Members 
  Policy Committee Members 
 
FROM: Demetra Manley, Executive Director 
 
RE: Proposed TIP Amendments/Modifications FY2023 - 2026 
 
The following amendments of the FY 2023-2026 have been requested.  They are being 
submitted for your review and recommendations. Administrative modifications that 
involved minor costs changes or correction do not require committee approval and that 
there may be changes to this list prior to or during the meeting. 
 

           
STARS 
 

1. FY2024 STARS JN220696 new project 5307 CTF SP1203 admin/maintenance 
facility replacement transit capital move FY2023 funding from another project for 
reconstruction of maintenance area vehicle repair pit.  $25,600 federal, $6,400 
state, $32,000 total cost. 
 
 
 

 

mailto:dmanley@satampo.org


Proposed TIP amendments 1-08-24

Job No. Road Limits Description Length Federal State MTF Local Other Total Notes

2024
217902 McCarty Hospital to Hemmeter Mill & Fill 2.37 366,635$         258,261$  666,410$    1,291,306$   Increased AC from 2025 and adjusted local match accordingly
217899 Brockway ACC from 2023 Mill & Fill 0.85 622,674$         -$           622,674$       

989,309$         

2025
217903 Westervelt Weiss to Kochville Mill & Fill 3.92 48,590$            72,816$     242,674$    364,080$       Decreased 2025 Federal and adjusted local match accordingly
217902 McCarty ACC from 2024 Mill & Fill 2.37 666,410$         Increased Federal
217907 Tittabawassee Lone to M-47 Mill & Fill 1.73 300,000$         100,000$  400,000$       
217907 Tittabawassee Lone to M-47 Paved Shoulders 0.5 -$                  123,500$  494,000$    617,500$       Changed Limits and Description.  $245,000 Carbon Funds 2025.  AC $249,000 Carbon Funds from 2026.  

1,015,000$      
2026

216273 Tittabawassee Bay to Michigan Concrete Repairs 1.5 825,826$         709,174$  1,535,000$   
217903 Westervelt ACC from 2025 Mill & Fill 3.92 242,674$         
217907 Tittabawassee ACC From 2025 Paved Shoulders 0 249,000$    249,000$       Change Description.  $249,000 Carbon Funds.

1,068,500$      

I am proposing to use Carbon Funds for the Paved Shoulders in 2025   - $245,000
I am proposing to AC Carbon Funds from 2026 for the paved shoulders in 2025 - $249,000



Total 
Estimated

Amount

Fed 
Estimated

Amount

State 
Estimated

Amount

Total Job Phases Reported: 8

01/11/2024

1 of 2

Public

218827 0.000 $472,000 $590,000 09/30/2024$118,000 PendingN/A$590,000.00

218828 0.000 $1,344,000 $1,680,000 09/30/2024$336,000 PendingN/A$1,680,000.00

220153 0.365 $353,040 $600,000 03/07/202501/10/2025$0 PendingN/A$750,000.00

220446 0.000 $1,016,800 $1,271,000 12/05/202510/10/2025$127,100 PendingN/A$1,588,750.00

218671 0.000 $120,000 $150,000 02/24/2023 09/30/2024$30,000 PendingN/A 04/18/2023$150,000.00

220696 0.000 $25,600 $32,000 09/30/2024$6,400 PendingN/A01/10/2024$32,000.00

219746 7.364 $83,487 $102,000 12/06/202411/27/2023$18,513 PendingN/A11/20/2023$1,802,000.00

219746 7.364 $1,391,450 $1,700,000 12/06/202410/11/2024$308,550 PendingN/A11/20/2023$1,802,000.00

$3,185,840 $4,141,000$581,100

$145,600 $182,000$36,400

$1,474,937 $1,802,000$327,063

$4,806,377 $6,125,000$944,563

ALL PROJECT SEARCH - STANDARD REPORT

Fiscal Year(s) :  2024, 2025, 2026 
Page:

Date:

S/TIP 
Cycle

Job Type Local Fed 
Approval

Date

Project
Name

Job # Actual
Let Date

Schedule 
Let Date

Actual
Obligation

Date

Schedule
Obligation

Date

Federal
Amendment

Type

County Length Primary
Work Type

Fund 
Source

Responsible
Agency

Project
Description

FHWA
Approval

Date

CommentsTotal Job Cost  
Incl  Non LAP

FTA
Approval

Date

S/TIP 
Status

Action 
Approval

Date

Action 
Type

S/TIP Line items

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1305-bus 
stop 
improvements

FY2024 
section 5339

NI 23-26 5339Transit 
Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1104-40 
foot  and 
greater 
replacement 
bus with or 
without lift

FY2024 
section 5339

NI 23-26 5339Transit 
Capital

Local Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
County

Traffic Safety New 
Roundabout 
Construction

CON 23-26 HSIP Phase AddedN River Rd

Local Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
County

Bridge 
Replacement

Bridge 
Replacement

CON 23-26 BO Phase AddedS Thomas 
Rd

S/TIP Line items

Transit Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

6410-5310 
Projects

FY2024 
section 5310 
mobility 
management 
New Freedom 
program

NI 23-26 5310 GPA over or 
over 25%

Transit 
Capital

Multi-Modal Saginaw Area 
Transportation 
Agency (SATA)

Saginaw Saginaw 
Transit 
Authority 
Regional 
Services

SP1203-
admin/mainte
nance facility 
improvements

FY2024 
SP1203 
Admin/Mainten
ace facility 
improvements

NI 23-26 5307 GPA over or 
over 25%

Transit 
Capital

Admin 
Modification

Transit Capital

Trunkline Road

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Road Capital 
Preventive 
Maintenance

Ultra-Thin 
Asphalt 
Overlay

PE 23-26 ST GPA over or 
over 25%

M-52 Admin 
Modification

Trunkline Saginaw Area 
Transportation 
Agency (SATA)

Saginaw MDOT Road Capital 
Preventive 
Maintenance

Ultra-Thin 
Asphalt 
Overlay

CON 23-26 ST GPA over or 
over 25%

M-52 Admin 
Modification

Trunkline Road

Grand Total:

Local 
Estimated

Amount

Programmed2024 $0

Programmed2024 $0

Programmed2025 $246,960

Programmed2026 $127,100

Programmed2024 $0

Programmed2024 $0

Programmed2024 $0

Programmed2025 $0

$374,060

$0

$0

$374,060

Classification:

Phase
Status

Fiscal
Year

MPO Limits S/TIP 
Exempt

areawide

areawide

Tittabawasee 
Rd at River 
Rd

Thomas Road 
SN #9433 
over Williams 
Creek Drain 
Saginaw 
County

GPA Type Subtotals:

areawide

areawide

GPA Type Subtotals:

from M-57 to 
St Charles 
South Village 
Limits

from M-57 to 
St Charles 
South Village 
Limits

GPA Type Subtotals:

PhaseACC
Year(s)

AC/
ACC



Total 
Estimated

Amount

Fed 
Estimated

Amount

State 
Estimated

Amount

Preferences:

Template:
Finance System:

RTF:
Include S/TIP Exempt:

Include Delayed to Future S/TIP Cycle:

2024, 2025, 2026

Standard

Pending

Trunkline - ALL, Local - ALL, Multi-Modal - ALL

No
Yes

01/11/2024

2 of 2

Public

ALL PROJECT SEARCH - STANDARD REPORT

Fiscal Year(s) :  2024, 2025, 2026 
Page:

Date:

S/TIP 
Cycle

Job Type Local Fed 
Approval

Date

Project
Name

Job # Actual
Let Date

Schedule 
Let Date

Actual
Obligation

Date

Schedule
Obligation

Date

Federal
Amendment

Type

County Length Primary
Work Type

Fund 
Source

Responsible
Agency

Project
Description

FHWA
Approval

Date

CommentsTotal Job Cost  
Incl  Non LAP

FTA
Approval

Date

S/TIP 
Status

Action 
Approval

Date

Action 
Type

Job Phase(s) highlighted  in yellow  are delayed to future S/TIP cycle  

Report Format: 

FISCAL Year(s):

MPO/Non-MPO: Saginaw Area Transportation Agency (Saginaw)

County: ALL

Prosperity Region: ALL

MDOT Region: ALL

STIP Cycle: Fiscal Year 2023 - Fiscal Year 2026

STIP Status:
(A - Approved, P - Pending)

Job Type: Trunkline, Local, Multi-Modal

Phase Type: ALL

Phase Status: ALL
(AP - Programmed, AC - Active, CP - Completed)

(Active - Obligated)

Amendment Type: ALL
Trunkline - ALL, Local - ALL, Multi-Modal - ALL

ALL

Local 
Estimated

Amount

Classification:

Phase
Status

Fiscal
Year

MPO Limits S/TIP 
Exempt

PhaseACC
Year(s)

AC/
ACC
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